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Plateau Remediation Company  

Mail Stop << ENTER MSIN>>  

825 Jadwin Ave 

P.O. Box 1600    

Richland, WA  99352 

Contractor: 

<< Enter Contractor Name >>  

<< Enter Street Address >> 

<< Enter Street Address >> 

<< Enter City, State, Zip >> 

Contract Specialist: << Enter Contact Name >> 

Phone Number:  << Enter Phone Number >> 

Contractor Contact: << Enter Name >> 
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Start Date:  << Click here to enter a date >> 

Contract Type:  << Choose a contract type >> 

Contract Value:  $ << Enter contract value >> 

End Date:  << Click here to enter a date >> 

FOB Point:  << Enter FOB Point >> 

Payment Terms:  << Enter Payment Terms >> 

 

 

____________________________________           __________________________________ 

CH2M HILL Plateau Remediation Company           Contractor Authorized Signature 

 

____________________________________  __________________________________ 

Printed Name/Title  Printed Name/Title 

 

______________   _____________  ______________ _____________ 

Date Signed    Phone   Date Signed  Phone   
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PART I – STATEMENT OF WORK 

 

(Insert Statement of Work here or add as a separate Word file, delete this section, and 

regenerate the Table of Contents) 

 

 END OF PART I – STATEMENT OF WORK 
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 PART II – FINANCIAL TERMS 

1.0 CONTRACT TYPE AND VALUE 

This Contract is a Firm Fixed Price type contract.   

The value of this Contract is <<Value of Contract>>.  The breakdown of the total price 

against individual pay items is detailed in section 2.0 Table 1 below. 

1.1 Limitation of Buyer’s Obligation 

(a) Contract line items Task XX of this contract are incrementally funded.  For Task XX and 

Task 9, the sum of $XXX.XX of the total price is currently available for payment and allotted to 

this contract.  An allotment schedule is contained in paragraph (n) of this clause.  Any other task 

not listed above is not authorized for work.  If a task is incrementally funded, in the event of 

termination before it is fully funded, the Buyer’s maximum liability for the task will be the lower 

of the amount of funds allotted to the task or the amount payable to the Contractor per the 

Termination for Convenience clause of this Contract. For each task, there is:  
 

(1) A fixed-price for the action;  

 

(2) A fixed amount of work that corresponds to the fixed-price;  

 

(3) A planned funding schedule that corresponds to the fixed-price and the fixed amount 

of work;  

 

(4) No Buyer obligation to the Contractor until the Buyer allots funds to the Contract for 

the action;  

 

(5) If the Buyer allots funds, a maximum Buyer obligation, including any termination 

obligations, to the Contractor equal to the allotted funds; and  

 

(6) An obligation that the Buyer will pay the Contractor for the work the Contractor 

performs for which funds were allotted based on the price of the work performed, not 

the costs the Contractor actually incurs.  

 
(b) For each incrementally-funded, fixed-price task:  

 
(1) The Buyer’s maximum obligation, including any termination obligations and 

obligations under change orders, equitable adjustments, or unilateral or bilateral 

contract modifications, at any time is always less than or equal to the total amount of 

funds allotted by the Buyer to the contract for the task;  

 

(2) The Contractor explicitly agrees it reflected (that is, included or could have included 

an additional amount) in its offered price and in the subsequent negotiated fixed-price 

for each of the fixed-price tasks included in this contract: 
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(i) The added complexity, challenges, and risks (including all risks, costs or 

otherwise, associated with termination as articulated in this clause) to 

which the Contractor is subject due to the incremental funding 

arrangement established in this clause; and 

 

(ii) The specific risk that in the event of termination of an incrementally 

funded task before the task is fully funded, the Contractor could receive 

less than the Termination for Convenience clause of this contract would 

allow, that is, because the maximum Buyer obligation for a fixed-price 

task is the allotted funds for the task, the Contractor will receive the lower 

of the allotted funds or what the Termination for Convenience clause of 

this Contract would allow.  

 

(3) The Contractor is not authorized to continue work beyond the point at which the total 

amount payable by the Buyer, which is the price of the services the allotted funds 

cover, equals the total amount allotted to the contract for the services; 

 

(4) If funds become available and the Buyer’s need continues, the Buyer will allot funds 

periodically to the tasks, the Contractor will provide a fixed amount of work for the 

funds allotted, and the Buyer will pay the Contractor based on the price of the fixed 

amount of work. The Buyer will not pay the Contractor based on the costs the 

Contractor incurs in performing the work; and 

 

(5) The Contractor agrees to provide the fixed amount of work for the fixed-price 

identified, in Part II, paragraph 2.1, Compensation Schedule of this Contract, and in 

accordance with the performance schedule identified in Part I, paragraph 8.3 of this 

Contract, provided the Buyer provides the funding per or earlier than the Schedule in 

paragraph (n) of this clause. At any time, the cumulative amount of funds allotted is 

the fixed-price for the cumulative fixed amount of work identified with the funds.  

 
(c) For each task: 

  
(1) The fixed-price (of both the entire task and of the current cumulative amount of funds 

allotted to the task at any time during contract performance) is not subject to any 

adjustment on the basis of the Contractor’s cost experience;  

 

(2) The Contract places the maximum risk and full responsibility on the Contractor for all 

costs and resulting profit or loss; and  

 

(3) If the Buyer meets the entire Funding Schedule:  

 
(i) The cumulative amount of funds allotted will equal the tasks fixed-price; 

and  
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(ii) The Contractor must provide the work the Contract requires for the task 
 
(iii) The fixed-price for each task is listed in Part II, paragraph 2.1 of this 

Contract. 
 
(iv) The Funding Schedule for each task is in paragraph (n) of this clause. The 

sum of the funding for each task equals the fixed-price of the task. 
 

(e) The Funding Schedule for each task is in paragraph (n) of this clause. It specifies the actual 

amount of funds allotted and presently available for payment by the Buyer separately for Task 5, 

Task 6 and Task 9 and the work to be performed for the funds allotted.  

 
(1) The Contractor may bill against a task only after the Buyer has allotted funds to the 

task and the Contractor has delivered the services and earned amounts payable for the 

task.  

 

(i) The Contractor may bill only the lower of the two preceding amounts, that is, 

the lower of allotted funds or amount payable.  
 
(f) If during the course of this Contract the Buyer is allotting funds to a task per or earlier than 

the Funding Schedule, this Contract to that point will be considered a simple fixed-price contract 

for that task regardless of the rate at which the Contractor is, or is not, earning amounts payable, 

and  

 
(1) The Buyer’s and the Contractor’s obligations under the contract for the task, with the 

exception that the Buyer’s obligation for the task, is limited to the total amount of 

funds allotted by the Buyer to the task and similarly the Contractor is not authorized 

to continue work beyond the point at which the total amount payable by the Buyer 

equals the total amount allotted, will be as if the task were both fixed-price and fully 

funded at time of Contract execution, that is, the Contractor agrees that: it will 

perform the work of the Contract for that task; and neither the fixed-price for the task 

nor any other term or condition of the Contract will be affected due to the tasks being 

incrementally funded.  

 
(i) The Contractor agrees, for example, if the Buyer allots funds to a task per 

or earlier than all of the funding dates in the Funding Schedule for the 

task, the Buyer has met all of its obligations just as if the task were fully 

funded as of the time of Contract execution and the Contractor retains all 

of its obligations as if the task were fully funded as of the time of Contract 

execution, while at the same time the Contractor is not authorized to 

continue work beyond the point at which the total amount payable by the 

Buyer equals the total amount allotted to the Contract; consequently, if the 

Contractor earns amounts payable at any time in performing work for the 
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task that exceed the total amount of funds allotted by the Buyer to the 

Contract for the task.  

 
(A) It (not the Buyer) will be liable for those excess amounts payable;  

(B) It will remain liable for its obligations under every term or condition of 

the Contract; and  

(C) If it fulfills all of its obligations for that task and the Buyer allots funds 

to the task equal to the task’s fixed-price, the Buyer will pay it the 

fixed-price for the task and no more.  

 
(ii) The Contractor also agrees, for example, if the Buyer allots funds to a task by 

the first funding date in the Funding Schedule, the Buyer has met all of its 

obligations up to that point in the Contract as if the task were fully funded (that is, 

as if progress payments based on cost had been agreed to and had been made, or 

milestone payments had been agreed to and been made, etc.) and the Contractor 

retains all of its obligations up to that point (such as meeting delivery schedules, 

maintaining quality, etc.) as if the task were fully funded; consequently, if the 

Buyer subsequently terminates the task it will pay the Contractor the lower of the 

following two amounts: the amount allotted by the Buyer to the task; or the 

amount payable per the Termination for Convenience clause of this Contract.  
 

(g) The Contractor shall notify the Buyer in writing whenever it has reason to believe that the 

amount payable it expects to earn for the task in the next 60 days, when added to all amounts 

payable previously earned, will exceed 75 percent of the total amount allotted to the task by the 

Buyer.  

 
(1) The notification is for planning purposes only and does not change any obligation of 

either the Buyer or the Contractor.  

 

(2) The Contractor is not authorized to continue work beyond the point at which the total 

amount payable by the Buyer equals the total amount allotted to the task.  

 

(3) The Buyer may require the Contractor to continue performance of that task for as 

long as the Buyer allots funds for that task sufficient to cover the amount payable for 

that task.  

 
(i) If the Buyer does not allot funds to a task per or earlier than its Planned 

Funding Schedule, the Contractor will be entitled to an equitable 

adjustment; and  

 

(A) The Buyer’s maximum obligation, including any termination 

obligation, to reimburse the Contractor remains limited to the total 

amount of funds allotted by the Buyer to the Contract for that task;  
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(B) The Contractor is not authorized to continue work beyond the point at 

which the total amount payable by the Buyer, equals the total amount 

allotted to the Contract;  

(C) If the Buyer subsequently terminates the task, it will pay the 

Contractor the lower of the following two amounts: the total amount of 

funds allotted by the Buyer to the contract for the task; or the amount 

payable per the Termination for Convenience clause of this Contract.  
 
(h) Except as required by either other provisions of this Contract specifically citing and stated to 

be an exception to this clause, or by, among other things, terminations, change orders, equitable 

adjustments, or unilateral or bilateral contract modifications specifically citing and stated to be 

an exception to this clause, for either task-  

 
(1) The Buyer is not obligated to reimburse the Contractor in excess of the total amount 

allotted by the Buyer to this Contract for the task; and 

  

(2) The Contractor is not obligated to continue performance under this contract related to 

the task or earn amounts payable in excess of the amount allotted to the Contract by 

the Buyer until the Buyer notifies the Contractor in writing that the amount allotted 

by the Buyer has been increased and specifies an increased amount, which shall then 

constitute the total amount allotted by the Buyer to the task.  

 
(i) No notice, communication, or representation in any form, including, among other things, 

change orders, equitable adjustments, or unilateral or bilateral contract modifications, other than 

that specified in this clause, or from any person other than the contract specialist, shall affect the 

amount allotted by the Buyer to this Contract for a task, which will remain at all times the 

Buyer’s maximum liability for a task. In the absence of the specified notice, the Buyer is not 

obligated to reimburse the Contractor for any amounts payable earned for a task in excess of the 

total amount allotted by the Buyer to this Contract for a task, whether earned during the course of 

the contract or as a result of termination.  

 
(1) Change Orders, equitable adjustments, unilateral or bilateral contract modifications, 

or similar actions shall not be considered increases in the Buyer’s maximum liability 

or authorizations to the Contractor to exceed the amount allotted by the Buyer for a 

task unless they contain a statement increasing the amount allotted.  

 

(j) Nothing in this clause shall affect the right of the Buyer to terminate this Contract for 

convenience or default.  
 
(k) Funding Schedule.  The parties contemplate that the Buyer will allot funds to this contract in 

accordance with the following schedule:  

 

Task 1 

On execution of contract task  TBD 
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Task 2 

On authorization of task  TBD 

  

  

2.0 PAYMENT SCHEDULE 

The Contract Price shall be payable in monthly progress payments, payable thirty (30) 

calendar days after receipt by Company of a proper invoice. Each progress payment shall 

be for the value of Work completed by Contractor, as determined by Contractor in 

accordance with the terms of this Contract and approved by Company, as of the working 

day nearest the mutually agreed cutoff date.  

The prices shall be fixed and firm and shall not be subject to adjustment based upon any 

additions or deletions, irrespective or any change to the Work, except at the express 

written order of CH2M Hill Plateau Remediation Company, and in that event, shall be 

adjusted in accordance with Part II, Article 3.0 Pricing Instructions for Change 

Orders/Modifications of the Contract.  

 

3.0 PRICING INSTRUCTIONS FOR CHANGE ORDERS/MODIFICATIONS 

CHPRC reserves the right to request a complete pricing breakdown, including certified or 

uncertified cost or pricing data as applicable for any change orders or modifications that 

have an impact to the established contract pricing.  

4.0 TAXES 

Contractor shall refer to the TAXES section of the Special Provisions SP-4. 

5.0 PAYMENT TERMS 

5.1 Estimated Billing 

It is mandatory for continued acceptable performance that the Contractor provide 

monthly, to CHPRC Accounts Payable, the best estimate of the total billable cost 

(invoiced plus invoiceable) from inception of the contract through the current fiscal 

month closing (closing dates specified on the form).  This information must be provided 

in writing by email (preferred), fax, or mail by the 15th of each month.  This data must be 

provided for each contract release until all payments are received and the contract is 

complete. 

Mailing Address:   Email: CHPRCA@rl.gov        Fax:  (509) 376-0302 

CH2M HILL Plateau Remediation Company 

825 Jadwin Avenue 

PO Box 1600 

mailto:CHPRCA@rl.gov
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Richland, WA 99352 

Attn:  Accruals MSIN A4-03 

The Monthly Contract-to-Date Cost Estimate Form can be obtained at the following 

Internet Address:  http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs  or directly 

from the Contract Specialist. 

 

6.0 DEFINITIONS 

There are no special definitions applicable to this contract. 

7.0 ASSUMPTIONS 

There are no special assumptions applicable to this contract. 

8.0 INVOICING INSTRUCTIONS 

8.1 Contractor Invoices 

Invoices submitted to CHPRC shall be submitted as follows.  Failure to submit a proper 

and accurate invoice may result in rejection or delay of the invoice.  Address invoicing 

requirement questions to the Contract Specialist. 

General Requirements  

1. Submittal of an invoice constitutes Contractor’s certification that materials, work 

and/or services have been provided, and invoiced amounts are in accordance with 

the contract.  

2. Each Contract, Release and Purchase order must be invoiced separately and in a 

timely manner with respect to the invoiced products or services. 

3. The invoice must clearly & legibly identify the  

a. Contractor’s Name 

b. Unique Invoice Number  

c. Contract, Contract Release and/or Purchase Order Number 

d. Itemized description of the supplies or service provided  

4. Remittance will only be made to the remittance address on file for the contractor.  

Invoices from third parties or with different remittance instructions or addresses 

will not be processed. 

5. An “Authorization for Electronic Funds Transfer (EFT) of Invoice Payments” 

must be on file with CHPRC before EFT payments can be made.  

http://www.hanford.gov/pmm/files.cfm/eft.pdf 

6. Invoices should include the name and telephone number of a company 

representative available to respond to questions about the invoice. 

7. Invoices shall be paid according to the terms and conditions of the contract 

unless; substantiated evidence is obtained claiming Contractor is delinquent in 

http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs
http://www.hanford.gov/pmm/files.cfm/eft.pdf
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payment to sub-tier Subcontractors.  All future payments may be reduced or 

suspended by the Contract Specialist until validation is received from the 

Contractor verifying all sub-tier payments are current.   

Contracts for Services: 

8. Unless otherwise authorized in the contract, service contracts may not be invoiced 

more than once per calendar month. 

9. The total amount due for the billing period must be clearly identified on all 

invoices (this amount should be set apart from any cumulative amounts or 

subtotals). 

10. Invoiced amounts, rates, other direct charges or travel must be specifically 

defined in the contract to be allowable for reimbursement.  

11. When applicable for this type of contract, indicate the name(s) of the worker(s) 

labor rate, billable work hours, and period of performance on each invoice. 

12. Travel expenses (if authorized) must be itemized and supported with receipts in 

accordance with the requirements set forth under clause, “Reimbursement of 

Travel Expenses” or as otherwise stated within the Contract. 

Purchase Orders: 

13. Invoices must indicate the quantity, unit description and unit price for each item 

listed. 

14. Invoices that include a total freight charge that is equal to or greater than $100.00 

must include a copy of the freight bill.  If the carrier is UPS, the Contractor must 

provide the weight, quantity and Shipping Point. 

Submittal 

15. Invoices and supporting documentation may be submitted electronically in a 

format acceptable to CHPRC (preferred).   

16. Submit invoices electronically via e-mail to both CHPRC Accounts Payable 

(CHPRC AP) at the following e-mail address: chprcap@rl.gov   (chprcap@rl.gov) 

and (in the same email) to the Contract Specialist. 

a. The contractor’s name, invoice number, and the contract and release 

numbers must be shown in the subject line of the e-mail message used to 

submit an electronic invoice.  The suggested format for the subject line is:  

Contractor Name, Invoice XXXXX, Contract XXXXX-X. 

17. Submit hard copy invoices including supporting documentation to CHPRC’s 

Accounts Payable organization at the address below.  

CH2M HILL Plateau Remediation Company 

Accounts Payable  - Mail Stop: A4-03 

P.O. Box 1600 

mailto:chprcap@rl.gov
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Richland, WA  99352 

8.2 Price Adjustment 

Due to the segregable and substantial nature of the work under this contract, at the time 

of authorization for Task 2, the Buyer may grant a one-time adjustment to the contract 

price for Task 2 (only) as a result of new or revised wage rates issued and established 

under the Hanford Site Stabilization Agreement. The amounts and rates subject to 

adjustment are limited to increases or decreases in wages and fringe benefits including 

associated labor taxes and worker’s compensation insurance as prescribed by FAR 

52.222-32 “Construction Wage Rate Requirements – Price Adjustment (Actual 

Method)(Aug 2018)”. In no event shall a price adjustment include any amount for an 

increase in other labor costs (professional/non-craft), general and administrative costs, 

material costs, overhead, or profit. 

9.0 CLOSEOUT AND FINAL PAYMENT 

9.1 Closeout Certification 

Contractor shall promptly execute and provide CHPRC a final release after completion of 

work and final payment is received (form available on this web page or directly from the 

Contract Specialist). 

10.0 SPECIAL INSTRUCTIONS 

10.1 Backcharges 

CHPRC reserves the right to backcharge the contractor for costs incurred by CHPRC 

which are caused by the contractor or contractor’s subcontractors in accordance with the 

contract General Provisions. In addition to the circumstances described in the General 

Provisions, the backcharge may also result from:  

a. Services performed by CHPRC, at Contractor’s request, which are within 

Contractor’s scope of work under the Contract. 

b. Costs sustained by CHPRC as a result of Contractor’s non-compliance with the 

provisions of this Contract or Contractor’s act of omission or negligence. 

c. Costs incurred by CHPRC to fix all defects, deficiencies or errors that may appear 

in the Work during the warranty period. 

d. Costs associated with CHPRC support costs when work is interrupted by a 

contractor-caused delay or equipment failure. 

 

At CHPRC’s sole discretion and if circumstance allow, contractor may be offered the 

opportunity to propose a fix or take mitigating actions to reduce the impact and total 

backcharge. In the event that contractor fails to take satisfactory action, contractor’s 

option to mitigate will be withdrawn and CHPRC will take appropriate action to cure the 

problem and backcharge contractor.  

10.2 Availability of Funds 

http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs
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Funds are not presently available for this Contract.  CHPRC’s obligation under this 

Contract is contingent upon the availability of funds from which payment for contract 

purposes can be made.  No legal liability on the part of CHPRC for any payment may 

arise until funds are made available to CHPRC for this Contract and until CHPRC 

receives notice of such availability, to be confirmed in writing by CHPRC. 

 

END OF PART II – FINANCIAL TERMS 

 

PART III – GENERAL TERMS and ATTACHMENTS 

1.0 GENERAL  

 

1.1 Acceptance of Terms and Conditions. 

Contractor, by signing this Contract, delivering the supplies, or performing the 

requirements indicated herein, agrees to comply with all the Contract provisions, 

specifications and other documents that this Contract incorporates by reference or 

attachment. CHPRC hereby objects to any provisions inserted into this Contract, 

amendment, or modification to the Contract that are different from or in addition to those 

set forth by CHPRC in the Contract, amendment or modification to the Contract.       

1.2 Attachments Incorporated 

The terms, forms, documents and attachments listed herein are hereby incorporated into 

and made a part of this contract.  Contractor is responsible for downloading or obtaining 

a copy from the Contract Specialist and complying with the applicable documents.   

Where available, hyperlinks are provided for downloading the referenced document.   

1.3 Order of Precedence 

In the event of a discrepancy among Contract documents the following order of 

precedence shall govern resolution: (1) CHPRC’s written Contract modifications, 

direction, and instructions; (2) written Contract (3) Technical instructions, including the  

(a) Statement of Work (SOW), (b) engineering drawings, (c) exhibits and attachments, 

and (d) applicable standards; (4) Special Provisions; (5) General Provisions; and (6) other 

documents identified as being part of the Contract. 

1.4 Subcontracting 

Contractor may not subcontract any significant portion of this contract without first 

obtaining concurrence of CHPRC to the proposed subcontract scope and 

subcontractor(s).  

Contractor is responsible to incorporate and flow down all appropriate provisions and 

requirements of this contract to all lower-tier contractors and subcontractors.   
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Contractor shall furnish CHPRC a list of all proposed lower-tier subcontractors who will 

be performing work on the Hanford site and those proposed subcontractors who will be 

performing a significant portion of the off-site work. The list must be furnished prior to 

award and updated with changes during contract performance. Use the Subcontracting 

form and instructions located on this web page:  

http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs    

 

CHPRC reserves the right to:  

 reject any proposed subcontract or subcontractor as incomplete or unsuitable 

 require submittal of the proposed subcontract before contract award or prior to 

performance of any work on site 

 require the replacement, at contractor’s expense, of any subcontractor who fails to 

adhere to all of the applicable provisions and requirements of this contract. 

 

END OF PART III – GENERAL TERMS and ATTACHMENTS    

 

PART IV – SPECIAL TERMS 

1.0 ADMINISTRATION 

1.1 Contract Correspondence 

CHPRC’s Mailing Address: 

Attn: <<Name>> 

CH2M HILL Plateau Remediation Company 

PO Box 1600  

Richland, WA  99352 

CHPRC’s Street Address: 

Attn: <<Name>> 

CH2M HILL Plateau Remediation Company 

825 Jadwin Ave <<Number>> 

Richland, WA  99352 

1.2 Abnormal or Unusual Situations 

In the event that there is an abnormal or unusual situation associated with this contract 

work scope, the Contractor is to immediately contact the designated Contract Specialist 

(CS) or designated CHPRC’s Technical Representative (BTR).  If the Contractor is 

unable to contact either the CS or the BTR, the Contractor is to contact the CHPRC 

Occurrence Notification Center at (509) 376-2900, which is available 24 hours a day, 

seven days a week, and provide them with: Contract Number, Contract Specialist’s name, 

http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs
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BTR’s name and a short summary of the abnormal or unusual situation.  If after making 

contact with CHPRC, the Contractor is advised to suspend activities, the Contractor is not 

to proceed until such direction to proceed has been expressly issued by the Contract 

Specialist.  If there is an emergency situation, the Contactor is to make the appropriate 

immediate emergency call to 911 or 373-0911 for cell phones and then make the 

notifications to CHPRC as set forth herein. 

1.3 Term of Contract 

The term of this Contract shall commence on the date of award and shall end on       

unless extended by the parties or unless terminated by other provisions of this Contract. 

1.4 Authorized Personnel 

Only the following named Contract individuals are authorized to make changes to this 

document: 

Contract Specialist, <<Name>>  

Constructions/Services Contracts Manager, DJ Wuennecke 

1.5 Contractor Submittals – Contract 

The Contractor submittals identified herein on the Submittal Register shall be submitted 

by the Contractor using the Contractor Document Submittal Form (CDSF.)  Instructions 

for completion of the CDSF are included with the form.  The quantity, frequency and 

type of submittal shall agree with the requirements set forth on the Submittal Register.  A 

Submittal Number, entered on the CDSF by the Contractor in accordance with the 

submittal register, shall be used to identify each submittal.  Engineering controlled 

Vendor Information (VI) content shall be identified on the CDSF when indicated on the 

Submittal Register.  CDSF forms may be copied for submittals with different submittal 

dates.  When any submission is returned to the Contractor with a request for resubmission 

(i.e., marked as:  “B” and “Resubmit – Yes”; or “C”  Revise and Resubmit) the 

Contractor shall resubmit all corrected documents within the time specified on the 

resubmission notice or if no time is specified therein within ten (10) working days from 

the disposition date.  New submittals shall require the Contractor to contact CHPRC if 

additional Submittal Numbers are required. 

Changes to a Contractor’s deliverables, that have not been accepted by CHPRC as 

complete shall be re-submitted using the CDSF form and in accordance with a 

Contractor’s CHPRC-approved Quality Assurance and/or Engineering Program. 

1.6 Document Transmittals 

The Contractor shall utilize a document transmittal system for the exchange of data and 

information during the performance of work under this Contract.  The transmittal shall 

contain (1) a unique identification number, (2) a brief identification of the document(s) 

including revisions, (3) the date of the transmittal, (4) purpose of the transmittal, 

including required action (if any) (5) signature of supplier representative, and (6) means 

or provisions for receipt acknowledgement by CHPRC. 

http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs
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1.7 Electronic Mail Capability 

The Contractor shall provide and maintain Internet and electronic mail capability for the 

duration of the Contract.  The Contractor’s email account shall be able to send and 

receive attached documents of up to 5 megabyte in size.  Correspondence and 

Administrative messages concerning this contract will be conducted via email in current 

versions of Microsoft Office applications, ASCII text, RTF, PDF, ZIP and other 

commonly used file formats.  In addition, information, data and forms may be posted on 

CHPRC’s Internet web site for downloading by the Contractor. 

1.8 Requests for Clarification or Information 

Where necessary, the Contractor may elect to submit formal requests for Clarification or 

Information as necessary to obtain technical clarifications using the Request for 

Clarification or Information (RCI) Form.  RCI Instructions.  The inquiry portion of the 

RCI Form shall be completed by the Contractor, including a determination of priority and 

an identification of schedule delay with the issue, if applicable.  RCI Form numbering 

shall be left blank and assigned by CHPRC upon receipt.  CHPRC will complete an 

evaluation, and provide a disposition and determine additional actions required, when 

appropriate.  The purpose of the form is to facilitate formal communications when 

necessary. 

1.9 Work Schedules and Holiday 

NOTICE: Daily work schedules and facility operations are NOT consistent on the 

Hanford Site.  CHPRC and some other organizations are working a 4x10 schedule and 

others observe alternate Friday closures. 

Accordingly, Contractor is responsible to understand and plan to support the work 

schedule required for this specific contract and/or work location. BEFORE scheduling 

work on site and/or deliveries, the Contractor shall make specific schedule arrangements 

with CHPRC, BTR, Facility Manager, Delivery Warehouse Manager, Building Manager, 

etc. 

CHPRC will not be liable for the cost of any delays, demurrage, layover, extra travel 

days, etc. which result from Contractor’s failure to plan for and obtain specific schedule 

concurrence in advance. 

1.10 Key Personnel 

Contractor agrees those individuals determined to be key individuals will not be 

reassigned without the written agreement of CHPRC.  Whenever, for any reason, one or 

more of these individuals are unavailable for assignment for work under this Contract the 

Contractor, with the approval of CHPRC, shall replace such individual with an individual 

substantially equal in abilities or qualifications. The following individuals are considered 

key personnel. 

 TBD after contract award 

1.11 Proprietary Data Submittals 

http://chprc.hanford.gov/files.cfm/RequestForClarification.doc
http://chprc.hanford.gov/files.cfm/RequestForClarification.doc
http://chprc.hanford.gov/files.cfm/RequestForClarificationInstructions.doc
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If Contractor submits any data as part of their Contract, which is considered by the 

Contractor to be “Proprietary Data”, the document transmitting the data or which 

contains the data, shall be boldly marked indicating that the data Included is considered 

to be proprietary. 

1.12 Contractor – CHPRC Interface 

CHPRC and the Contractor will interface only through CHPRC’s Contract Specialist for 

clarifications and questions. 

1.13 Other Interfaces 

Additional CHPRC contacts will be identified at the kickoff meeting. 

1.14 Designation of Technical Representative 

The designated Buyer’s Technical Representative (BTR) for this contract is: 

<<Name/phone/mail stop>>. 

The BTR is responsible for monitoring and providing technical guidance for this Contract 

and should be contacted regarding questions or problems of a technical nature.  The BTR 

is also responsible for appropriate oversight of Contractor’s personnel while on site and 

the interface between contractor and other CHPRC organizations supporting contract 

performance.   

Authority of the BTR and supporting organizations is limited to providing technical 

direction within the scope and provisions of this contract.  The BTR may not direct work 

or authorize any change outside of the written contract and contract provisions.   

The BTR does not possess any explicit, apparent or implied authority to modify the 

contract. When in the opinion of the Contractor, the BTR requests or directs efforts 

outside the existing scope of the Contract; Contractor shall promptly notify the Contract 

Specialist in writing. No action outside the scope of the contract should be taken until the 

Contract Specialist makes a determination and/or modifies the contract. 

In no event, will an understanding or agreement, modification, change order, or any 

deviation from the terms of this Contract be effective or binding upon CHPRC unless 

formalized by proper Contract documents executed by the Contract Specialist. 

1.15 Options 

The Contract Specialist retains the sole right to exercise the option(s) included in this 

contract. The inclusion of the option(s) does not represent a commitment, financial or 

otherwise, on the part of CHPRC to exercise any or all of the option(s) nor extend the 

contract beyond the end date specified by the contract or most current contract 

amendment.  CHPRC may exercise one or more options by providing written notice to 

the contractor prior to the most current contract end date. Lacking written notice by 

CHPRC, the option(s) will expire with the contract.  

1 - Option A – Support to WPAT 
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1.16 Former CHPRC Team Employees 

The contractor is required to identify to CHPRC as part of the proposal or in advance of 

performance when any former employee of the CHPRC Team, who left the Team within 

twelve months of the new award, is proposed to work on a staff-augmentation basis under 

the contract or release.  CHPRC reserves the right to not contract for the individual(s). 

1.17 Hanford Site Stabilization Agreement 

In accordance with Special Provision SP-4 section 8.0 and prior to award of any contract 

for construction and/or Davis Bacon covered work to be done on the Hanford Site the 

contractor and any lower-tier contractors must be signatory to the Hanford Site 

Stabilization Agreement (HSSA) including all appendices and most recent changes.  A 

signed Employer Compliance Agreement must be provided to CHPRC with each 

proposal and kept current and in force during performance of any resulting contract.  

Reference copies of the Employer Compliance Agreement, the HSSA and amendments 

are posted on CHPRC Acquisition web site. 

 

1.18 Independent Contractor 

1. Contractor shall perform all work required by this Contract as an independent 

contractor and not as an agent or employee of CHPRC or the Government. 

2. Acceptance of this contract constitutes contractor’s certification that any required 

business licenses, permits, tax identification requirements, principle place of business 

identification, etc. have been addressed and are the sole responsibility of contractor.  

3. Contractor shall pay all wages, salaries and other amounts due its employees in 

connection with this Contract.  Contractor is responsible for all reports, obligations 

and payments regarding such employees relating to social security, state and federal 

taxes, license fees, withholding, unemployment compensation, workers compensation 

and similar matters.  Upon CHPRC’s written request, Contractor shall promptly 

provide documentation substantiating its compliance with the requirements of this 

paragraph. 

4. Contractor shall maintain complete control over its Employees, Agents, 

Representatives and Subcontractors at any tier and shall be responsible for the proper 

performance of all work required by this Contract, including any such work which 

may be done by Suppliers or Subcontractors at any tier. 

5. Contractor does not have, nor shall it represent that it has, any authority to bind 

CHPRC or the Government. 

6. Unless specifically identified in the contract, contractor shall supply and use its own 

equipment, supplies and means of performance.  

  

1.19 Contract Change Request 
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The Contractor shall submit formal requests for changes to the scope, schedule or cost of 

this contract using the Change Form.   Instructions.  The appropriate portions of the 

Change Form shall be completed by the Contractor.  A red-line mark up of the Statement 

of Work or Specification showing where the proposed changes fit within the scope shall be 

attached, if applicable.  Change Form numbering shall be left blank and assigned by 

CHPRC upon receipt.  CHPRC will complete an evaluation, provide a disposition and 

determine additional actions required, as appropriate.  The purpose of the form is to 

facilitate formal communications. 

1.20 Contractor Hours Worked Onsite 

Contractor shall submit a monthly report of labor hours worked on site in contract 

performance. 

On site is defined as north of the Wye Barricade, at HAMMER , or at any facility owned or 

operated by Department of Energy or CHPRC. The report shall: 

1. List the number of hours worked on site for each contract 

2. List the total number of employees working on site 

3. Do NOT include hours worked by Contract Labor personnel who are recording time 

in  the CLTR system or the TIS system.  That data is accumulated automatically. 

The reporting form is located at:   

http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs  

 

2.0 CONTRACT PROVISIONS 

The provisions, forms, documents and attachments listed below are hereby incorporated into and 

made a part of this contract. Unless specifically replaced or revised in the body of this contract 

the clauses and referenced laws, rules and regulations in the General and Special Provisions 

applicable for this type of contract shall have the same force and effect as if written into the body 

of the contract. 

Contractor is responsible for downloading, reading and complying with the applicable provision 

revision identified below. In the event that the link to a specific provision is broken, provisions 

are posted for downloading at the following hyperlink.  A copy is also available from CHPRC on 

request.   http://chprc.hanford.gov/page.cfm/ContractProvisions   

 

2.1 General Provisions  - Revision 12, dated October 1, 2019 

2.2 Special Provisions, SP-4 - Construction Contracts  

Revision 7, September 5, 2019 

2.3 Special Provisions. SP-5 - On Site Services - 
Revision 14, May 15, 2018 

http://chprc.hanford.gov/files.cfm/CHANGE_IDENTIFICATION.doc
http://chprc.hanford.gov/files.cfm/change_instructions.doc
http://chprc.hanford.gov/page.cfm/SubmittalsFormsDocs
http://chprc.hanford.gov/page.cfm/ContractProvisions
!GP_Active/GPr009-PRC.pdf
!GP_Active/GPr009-PRC.pdf
https://chprc.hanford.gov/files.cfm/SP-4r007_PRC.pdf
https://chprc.hanford.gov/files.cfm/SP-5r014_PRC.pdf
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2.4 Special Provision, SP-11 - Subcontracting Plan   
Revision 6, dated July 25, 2018 

The subcontracting plan submitted by the contractor and accepted by CHPRC is hereby 

incorporated in to this contract. Contractor is obligated to comply in good faith with the 

commitments made in the proposed plan unless an alternate plan is proposed and 

accepted by modification to this contract. CHPRC is under no obligation to accept an 

alternate proposal. 

2.5 Special Provisions, SP-12 - Government Property – Revision 1 dated December 06, 

2016  

2.6 Special Provisions, SP-16 - Representations and Certifications - 

Revision 8 dated October 25, 2019. 

Representations and Certifications made by the contractor as part of the proposal and 

award process are hereby incorporated by reference into, this Contract unless 

specifically excluded and agreed by CHPRC in the Contract. Contractor agrees to 

update and resubmit a revised SP-16 if any change occurs that would nullify, change or 

otherwise affect said representations and certifications. 

2.7 Special Provisions, SP-19 - Time and Materials (T&M) and Labor Hours (LH) – 

Contracts – Revision 1 dated March 23, 2017 

 

END OF PART IV – SPECIAL TERMS 

END OF CONTRACT 

https://chprc.hanford.gov/files.cfm/SP-11r006_PRC.pdf
http://chprc.hanford.gov/files.cfm/SP-12r001_PRC.pdf
https://chprc.hanford.gov/files.cfm/SP-16r008-F5923-A-6007-698.pdf
http://chprc.hanford.gov/files.cfm/SP-19R001_PRC.pdf
http://chprc.hanford.gov/files.cfm/SP-19R001_PRC.pdf

